
MONTHL YPROGRESS REPORT 

August 2013, TASK ORDER 02 

Contract GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order: 02 (United Zinc HHRA and Eco Risk Assessments) 
SRC Project No.: FA558.002 

Period covered by this invoice: 08/01/2013 - 08/31/2013 

FINANCIAL SUMMARY 
Category Expenses Budget Percent 

Completet 

Category 
This 
period 

Cumulative Ceiling Funded Remaining 
Percent 
Completet 

Labor $1,067.03 $14,765.26 $110,664.00 $$110,664.00 87% 13% 
Travel n/a n/a 1 n/a n/a n/a n/al 
ODC $0.00 $0.00 $150.00 $0.00 100% 0% 
Subcontracting n/a n/a n/a n/a n/a n/a 
t Based on funded budget j 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• Delivered the Monthly Progress Report. 
• On August 28, 2014 Modification 1 was received. Modification 1 added $85,814.00 

fully funding the task order. 

Subtask 1.2 - Data Usability Evaluation 
• This is ongoing pending receipt of additional sampling data. 

Subtask 1.3 - Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors  

and Tox Values) 
• On August 7, SRC delivered a memorandum on background soil data. 

• On August 28, SRC received questions from Don Balinke regarding the upcoming risk 

assessment sampling efforts. PO^OL 40429004 

Subtask 1.4 - Review of Draft Sampling and Analysis Plan 
• No activity. 

Superfund 

0UDI 

Task 2 - Baseline Human Health Risk Assessment and Ecological Risk Assessment 

• Task has not begun. 

/ 



Subtask 2.1 -Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline  
Human Health Risk Assessment 

• Task has not begun. 

Subtask 2.2 -Data Reduction (COPC Selection and EPC Calculation) for Ecological Risk  
Assessment 

• Task has not begun. 

Subtask 2.3 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.4 -Draft Ecological Risk Assessment 
• Task has not begun. 

Subtask 2.5 -Finjl Baseline] Human Health Risk Assessment | | 
• Task has not begun. 

Subtask 2.6 -Final Ecological Risk Assessment 
: I 

• Task has not begun. 

Task 3 - Project Closeout 
• Task has not begun. 

DELIVERABLES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN 

None 

ANTICD7ATED ACTIVITIES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• Project management calls are anticipated to continue. 

Subtask 1.2 - Data Usability Evaluation 
• When available, SRC will review the results of additional sampling. 

Subtask 1.3 - Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors 
and Tox Values) 



• SRC is also prepared to review the data when available. SRC anticipates responding to the 
questions concerning the upcoming risk assessment sampling efforts. 

Subtask 1.4 - Review of Draft Sampling and Analysis Plan 
• SRC is also prepared to review the data when available. 

Task 2 - Baseline Human Health Risk Assessment and Ecological Risk Assessment 
• Task has not begun. 

Subtask 2.1 -Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline  
Human Health Risk Assessment 

• Task has not begun. 

Sijbtask 2.2 -Data Reduction (COPC Selection and EP§ Calculation) for Ecological Risk  
Assessment 

• Task has not begun. 

Subtask 2.3 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.4 -Draft Ecological Risk Assessment 
• Task has not begun. 

Subtask 2.5 -Final Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.6 -Final Ecological Risk Assessment 
• Task has not begun. 

Task 3 - Project Closeout 
• Task has not begun. 

ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 


